
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/13/2003

ESTIMATE SUMMARY 12:01:52

CONTID: C13917         ESTIMATE NO: 0005 PROG 2002

PCN: 13917-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 95: 68TH AVE. TO OVER US 36 PERCENT TIME:

PROJECT NO: STA 095A-005                  

SH 95: 68TH AVE. TO OVER US 36

NAME OF ROAD: Sheridan Blvd.

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 04/30/2003 DATE TIME STARTED 08/28/2002

10100 DALLAS STREET DATE LET 07/11/2002 DATE WORK BEGAN 08/28/2002

 DATE AWARDED 07/24/2002 DATE TIME STOPPED 05/02/2003

 DATE CONTRACT EXECUTED 08/12/2002 DATE ACCEPTED 05/02/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 08/28/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,740,026.47 PARTICIPATING $ $ 255,560.48

AWARD PROJECT AMT: 2,020,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-31,623.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,242.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.71

WORK DAYS

WORK DAYS

86.20%

240,132.61

255,560.48

223,937.18

221,694.33

$

$

$

$

1,499,893.86

0.00

1,499,893.86

47,050.12

1,546,943.98

-8,344.60

0.00

1,538,599.38

0.00

AMOUNT DUE 1,538,599.38 221,694.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,694.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

53.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

89.000

202-00090  
 

89.000

EACH

6.30000 560.7089.000

560.70

0010 REMOVAL OF CURB AND GUTTER 2,863.000

122.000

202-00203  
 

2,985.000

LF  

4.50000 13,432.502,985.000

549.00

0015 REMOVAL OF CONCRETE PAVEMENT 475.000

4.000

202-00210  
 

555.000

SY  

16.00000 7,664.00479.000

64.00

0020 REMOVAL OF ASPHALT MAT 1,532.000

-1,420.000

202-00220  
 

112.000

SY  

19.00000 2,128.00112.000

-26,980.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 115,867.000

17,543.000

202-00240  
 

133,410.000

SY  

1.30000 173,433.00133,410.000

22,805.90

0030 REMOVAL OF GROUND SIGN 0.000

1.000

202-00810  
 

1.000

EACH

156.00000 156.001.000

156.00

0035 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

31.000

EACH

160.00000 0.000.000

0.00

0040 POTHOLING 1.000

0.000

203-01597  
 

12.500

HOUR

150.00000 150.001.000

0.00

0045 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

120.00000 0.000.000

0.00

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

2,200.00000 0.000.000

0.00

0055 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

0.000

L S 

2,200.00000 0.000.000

0.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 88.000

0.000

210-04010  
 

88.000

EACH

290.00000 25,520.0088.000

0.00

0065 ADJUST VALVE BOX 48.000

7.000

210-04050  
 

62.000

EACH

145.00000 7,975.0055.000

1,015.00

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

65.00000 0.000.000

0.00

0075 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,621.880

0.000

403-33871  
 

12,621.880

TON 

42.00000 530,118.9612,621.880

0.00

0076 HBP (GR S) (100) (PG 76-28) 0.000

2,038.460

403-33871  
 

2,038.460

TON 

42.82000 87,286.862,038.460

87,286.86

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 1,606.000

0.000

411-10255  
 

1,606.000

GAL 

1.00000 1,606.001,606.000

0.00

0085 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 469.000

96.000

412-01020  
 

560.000

SY  

58.00000 32,770.00565.000

5,568.00

0090 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 0.000

112.000

412-01220  
 

139.000

SY  

67.00000 7,504.00112.000

7,504.00

0095 GEOTEXTILE (PAVING) 80,735.600

15,872.360

420-00500  
 

96,607.960

SY  

0.90000 86,947.1696,607.960

14,285.12

0100 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

0.000

LF  

13.00000 0.000.000

0.00

0105 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,466.000

87.000

609-21020  
 

2,898.000

LF  

13.00000 33,189.002,553.000

1,131.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 DELINEATOR (TYPE I) 0.000

80.000

612-00001  
 

80.000

EACH

15.00000 1,200.0080.000

1,200.00

0115 DELINEATOR (TYPE II) 0.000

40.000

612-00002  
 

40.000

EACH

16.00000 640.0040.000

640.00

0120 SIGN PANEL (CLASS II) 0.000

6.000

614-00012  
 

6.000

SF  

24.00000 144.006.000

144.00

0125 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

12.000

614-01582  
 

12.000

LF  

42.00000 504.0012.000

504.00

0130 *LOOP DETECTOR WIRE 5,975.000

364.000

614-72875  
 

6,339.000

LF  

2.20000 13,945.806,339.000

800.80

0135 CONSTRUCTION SURVEYING (HOURLY) 6.000

2.000

625-00001  
 

8.000

HOUR

115.00000 920.008.000

230.00

0140 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

117,564.90000 117,564.901.000

0.00

0145 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

5,000.00000 2,000.000.400

0.00

0150 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

28,515.000

SF  

1.60000 0.000.000

0.00

0155 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 206.000

26.500

627-00012  
 

232.500

GAL 

42.00000 9,765.00232.500

1,113.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,332.000

0.000

627-01000  
 

4,360.000

SF  

9.50000 22,154.002,332.000

0.00
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PCN: 13917-BID    ESTIMATE RUN

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE PREFORMED PAVEMENT MARKING TYPE A 3,675.998

0.000SF  

4.24800 15,615.643,675.998

0.00

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

192.000

SF  

16.00000 0.000.000

0.00

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

554.000

0.000

627-30330  
 

3,066.000

SF  

9.00000 4,986.00554.000

0.00

0170 MATERIAL ALLOWANCE PREFORMED PAVEMENT MARKING TYPE 
B-XWALK/STO

8,316.000

0.000SF  

3.78000 31,434.488,316.000

0.00

0175 SURVEY MONUMENT (TYPE 3A) 0.000

7.000

629-01031  
 

7.000

EACH

630.00000 4,410.007.000

4,410.00

0180 FLAGGING 1,521.000

571.500

630-00000  
 

1,766.000

HOUR

16.00000 33,480.002,092.500

9,144.00

0185 UNIFORMED TRAFFIC CONTROL 0.000

99.500

630-00003  
 

124.000

HOUR

70.00000 6,965.0099.500

6,965.00

0190 TRAFFIC CONTROL INSPECTION 29.000

15.000

630-00007  
 

43.000

DAY 

120.00000 5,280.0044.000

1,800.00

0195 TRAFFIC CONTROL MANAGEMENT 60.000

19.000

630-00012  
 

76.000

DAY 

420.00000 33,180.0079.000

7,980.00

0200 BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000

0.000

630-80336  
 

28.000

EACH

220.00000 3,080.0014.000

0.00

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.500

1.000

630-80341  
 

25.000

EACH

140.00000 1,750.0012.500

140.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000

0.000

630-80342  
 

62.000

EACH

160.00000 4,960.0031.000

0.00

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

180.00000 360.002.000

0.00

0220 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 43.500

0.000

630-80344  
 

145.750

SF  

26.00000 1,131.0043.500

0.00

0225 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

12,000.00000 12,000.001.000

0.00

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

2,200.00000 4,400.002.000

0.00

0235 DRUM CHANNELIZING DEVICE 139.000

0.000

630-80360  
 

278.000

EACH

70.00000 9,730.00139.000

0.00

0240 TRAFFIC CONE (36") 94.000

0.000

630-80380  
 

188.000

EACH

20.00000 1,880.0094.000

0.00

0245 CHANNELIZING DEVICE (FIXED) 245.000

0.000

630-80391  
 

490.000

EACH

80.00000 19,600.00245.000

0.00

0250 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

3.000

DAY 

850.00000 0.000.000

0.00

0255 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

9,800.00000 9,800.001.000

0.00

0260 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A ASPHALT PAVEMENT INCENTIVE 0.000

2,741.400

700-70012  
 

2,741.400

F A 

1.00000 2,741.402,741.400

2,741.40

0270 F/A INCENTIVE EARLY COMPLETION 0.000

0.000

700-70014  
 

49,500.000

F A 

1.00000 0.000.000

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0280 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ROADWAY REPAIR 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A PAVEMENT SMOOTHNESS 0.000

0.000

700-70035  
 

-10,098.240

F A 

1.00000 0.000.000

0.00

0300 FORCED ACCOUNTS CORING RAISED ISLANDS 0.000

0.000

700-70036  
 

1,205.000

F A 

1.00000 0.000.000

0.00

0305 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A REPAIR (TYPE R INLET) 2,567.000

0.000

700-70130  
 

2,567.000

F A 

1.00000 2,567.002,567.000

0.00

0315 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0381 ADDED ITEM (EACH)/ BRIDGE EXPANSION DEVICE (FURNISH 
ONLY)

0.000

15,028.200

900-00007  
 

15,028.200

EACH

1.00000 15,028.2015,028.200

15,028.20

0391 CONC BARRIER (TEMP) 0.000

120.000

630-80370  
 

0.000

LF  

24.94000 2,992.80120.000

2,992.80

0445 REM PAVEMENT MARKING 5,767.000

0.000

202-00250  
 

8,566.000

SF  

1.60000 9,227.205,767.000

0.00

0450 MUCK EXCAV REMOVAL OF UNSUITABLE MATL UNDER C & G 62.000

0.000

203-00100  
 

62.000

CY  

79.64000 4,937.6862.000

0.00

0455 ADDED ITEM (LUMP SUM)/ NEW MIX DESIGN HBP (S100) (PG 
76-28)

0.000

0.000

900-00014  
 

1.000

L S 

3,279.00000 0.000.000

0.00

0460 CONC BARRIER (TEMP) LINE ITEM #8 0.000

0.000

630-80370  
 

240.000

LF  

23.94000 0.000.000

0.00

0465 END ANCHOR (NONFLARED) LINE ITEM #9 0.000

0.000

606-02003  
 

4.000

EACH

2,198.00000 0.000.000

0.00

0470 ADDED ITEM (EACH)/ MODIFY BRIDGE RAIL 0.000

0.000

900-00007  
 

1.000

EACH

1,142.00000 0.000.000

0.00

0475 TRAF CTRL VEHICLE LINE ITEM #11 0.000

0.000

630-00025  
 

104.500

HOUR

25.00000 0.000.000

0.00

0480 REM SIDEWALK 0.000

0.000

202-00200  
 

56.000

SY  

17.00000 0.000.000

0.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 CONC SIDEWALK (C) 0.000

0.000

608-00350  
 

56.000

SY  

34.00000 0.000.000

0.00

CAT 1,420,815.28169,778.781,606,854.12CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0320 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 766.000

1,532.000

202-00246  
 

2,298.000

SY  

4.50000 10,341.002,298.000

6,894.00

0325 *REMOVAL OF BRIDGE RAILING 0.000

211.500

202-00425  
 

211.500

LF  

14.00000 2,961.00211.500

2,961.00

0330 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

0.000

SY  

150.00000 0.000.000

0.00

0335 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

0.000

SY  

250.00000 0.000.000

0.00

0340 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

500.00000 0.000.000

0.00

0345 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

0.000

LF  

80.00000 0.000.000

0.00

0350 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

0.000

LF  

6.50000 0.000.000

0.00

0355 *REMOVAL OF GUARDRAIL TYPE 3 0.000

113.000

202-01130  
 

394.000

LF  

4.40000 497.20113.000

497.20

0360 *REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

9.000

EACH

145.00000 145.001.000

145.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 SANDBLASTING REINFORCING STEEL 0.000

0.000

202-05100  
 

0.000

SY  

20.00000 0.000.000

0.00

0370 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

42.00000 0.000.000

0.00

0375 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.80000 0.000.000

0.00

0380 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

0.000

LF  

120.00000 0.000.000

0.00

0380 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 198.000

-198.000LF  

66.00000 0.000.000

-13,068.00

0385 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

4,500.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE CONC. CL. D (SPECIAL) 0.000

0.000CY  

765.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE CONC. CL. D (SPECIAL) 10.000

-10.000CY  

765.00000 0.000.000

-7,650.00

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

244.000

606-00301  
 

281.250

LF  

21.00000 5,124.00244.000

5,124.00

0395 *TRANSITION TYPE 3G 0.000

8.000

606-01370  
 

11.000

EACH

840.00000 6,720.008.000

6,720.00

0400 *TRANSITION TYPE 3J 0.000

2.000

606-01385  
 

2.000

EACH

400.00000 800.002.000

800.00
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PCN: 13917-BID    ESTIMATE RUN 05/13/2003

PROJECT: STA 095A-005                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0405 *END ANCHORAGE TYPE 3K 0.000

2.000

606-01390  
 

2.000

EACH

630.00000 1,260.002.000

1,260.00

0410 *END ANCHORAGE (FLARED) 0.000

3.000

606-02005  
 

4.000

EACH

1,345.00000 4,035.003.000

4,035.00

0415 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

580.000

606-11015  
 

580.000

LF  

70.00000 40,600.00580.000

40,600.00

0415 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 577.000

-577.000LF  

18.90000 0.000.000

-10,905.30

0420 *FENCE CHAIN LINK (SPECIAL) (96 INCH) 0.000

211.000

607-53197  
 

211.000

LF  

62.00000 13,082.00211.000

13,082.00

0425 *2 INCH ELECTRICAL CONDUIT 0.000

431.000

613-00200  
 

431.000

LF  

8.50000 3,663.50431.000

3,663.50

CAT 89,228.7054,158.4096,272.35CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0435 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0440 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 36,900.000.0036,900.00CURRENT AMT0400 $ $ $

$ 1,546,943.98223,937.18$1,740,026.47$CURRENT AMTPROJECT TOTAL


